

WORKING GROUP 2.2 – EMPOWER MEMBER STATES TO DEVELOP AND IMPLEMENT GCM NATIONAL IMPLEMENTATION PLANS

Leads : IOM, OHCHR, UNDP

Contacts of Leads : Cécile Riallant, IOM; Carolina Hernandez/Ben Lewis, OHCHR; Henny Ngu, UNDP

Working group members:

Christian Wolff, ACT Alliance; Action Committee represented by Helena Olea (Alianza Americas) and Michele LeVoy (Platform for International Cooperation for Undocumented Migrants (PICUM)); Katharina Rose/Ileana Bello/Andrea Kämpf, Global Alliance of National Human Rights Institutions (GANHRI); Patrick Marega-Castellan, International Labour Organization (ILO); Stéphanie Winet, International Organization of Employers (IOE); Jason Gagnon, Organisation for Economic Co-operation and Development (OECD); Laurel Townhead, Quaker United Nations Office (QUNO); Mohamed Bousraoui, United Cities and Local Governments (UCLG); Alex Mejia/Analucia Jacome, United Nations Institute for Training and Research (UNITAR); Michele Cavinato, United Nations High Commissioner for Refugees (UNHCR); Sebastian Baumeister, United Nations Office on Drugs and Crime (UNODC); Nava Hinrichs, United Nations University (UNU)

Commitment to the principles of the UN Network on Migration

Working group 2.2 is committed to upholding the principles of the UN Network on Migration (Network) to carry out the below outlined activities of the work plan. Under co-leadership of IOM, OHCHR, and UNDP, the working group will leverage the mandates and technical expertise of relevant UN system entities and build on UN Charter, international law, the 2030 Agenda for Sustainable Development and other existing UN system coordination mechanisms to seek out synergies and promote coherence of the system's work on migration. All activities instituted through the work plan will adopt a **human rights-based, gender-responsive, and child-sensitive approach** to respect, protect and fulfil the human rights of all migrants and their communities, especially those in the most vulnerable situations, and provide for opportunities for migrants, especially women migrants, to contribute to development. Workstream 2.2 activities will be carried out in concert with other core and thematic workstreams of the Network's inaugural work plan, with particular emphasis on developing synergies between and with core workstreams 1.2 and 2.1

Network principles are reinforced through the working group's structure, membership, and working modalities. In accordance with the 360-degree approach of the Global Compact for Safe, Orderly and Regular Migration (GCM) and the Network's commitment to **inclusivity**, working group 2.2 includes a diverse range of participants representing the UN system, national human rights institutions, civil society organisations, local and regional authorities, private sector, academia, employers and workers organizations, and migrant organisations. Diverse composition of the working group will help to ensure that the rights and wellbeing of migrants remain at the forefront of all workstream activities, and that the relevant laws, principles, and frameworks guide the development of work plan deliverables. Regular meetings that allow for both in-person and teleconference connectivity will be conducted to maximise the participation and contribution of working group participants and to establish clear **unity of purpose and coherence** for the workstream. Regular meetings will also create the **results-oriented** environment required to support Member States in achieving implementation of the GCM. Information, resources, and materials discussed within the context of working group 2.2 will be shared with participants in writing to ensure transparency and foster **accountability** within the working group. The inclusion of several Executive Committee representatives in working group 2.2 will further support accountability as well as promote **efficiency** by connecting the activities of workstream 2.2 with those foreseen under other workstreams and ensuring that work plan activities align with and support the broader efforts and commitments of the Network.

Working group co-leads will establish and maintain clear lines of communication with working group participants, the Network Executive Committee and Secretariat to generate productive feedback loops with the aim to adjust and recalibrate working group outputs and methods in accordance with the Network's commitment to **agility**. In recognition of the Network's commitment to accountability and inclusivity, the work plan for workstream 2.2 will be submitted to the Executive Committee for review in agreement with the Secretariat's proposed quarterly review cycle, and working group composition will remain open to allow for adjustments and growth as required to meet the demonstrated needs of the workstream.

PRIORITY AREAS OF WORK	DELIVERABLES	TIMELINE	SYNERGIES WITH OTHER PROCESSES	NETWORK STATEMENT TOPIC AND DATE	INPUTS TO CBM	UPDATE FROM WG MEETING
------------------------	--------------	----------	--------------------------------	----------------------------------	---------------	------------------------

<p>Produce capacity development tools</p>	<p>Develop guidelines and models for states for the preparation of national and local GCM implementation plans that are in alignment with national development planning and UNDS reform.</p> <p>Develop tools and guidance for States to ensure the inclusion of migrations in national development planning and budgeting, SDG plans and other relevant planning frameworks.</p> <p>Key components of these guidelines, tools, and models include (but are not limited to):</p> <ul style="list-style-type: none"> • Ensuring the 360-approach of the GCM, recognizing that while designed for governments guidance material should be inclusive of all relevant stakeholders • Ensuring alignment of national development planning and UNDS reform • Including of migrants and migration in Voluntary National Reviews to the HLPF • Identifying data gaps • Providing a template of GCM implementation plan <p>Actions to support the above deliverables include:</p> <ul style="list-style-type: none"> - Collect existing tools, statements, guidelines, and other materials that can inform the anticipated guidance - Review and provide feedback on detailed outline of guidance material - Review and provide feedback on draft guidance material - Identify opportunity(ies) to test draft guidance material, building on pilot country and other Network initiatives - Test the guidance in accordance with identified opportunity(ies) - Review and approve revised guidance material that incorporate test feedback - Present final guidance to EC for endorsement 	<p>Draft of Guidance material to be piloted in select countries: MARCH 2020</p>	<p>Work in close collaboration with Network Secretariat; Develop in coordination with guidance to UNCTs delivered under WG 2.1; Build on existing resources and expertise across WG members</p> <p>Ensure opportunities for the EC to comment before endorsement</p>		<p>Guidance will be developed in accordance with CBM efforts, leveraging linkages between the Global Knowledge Platform (KP) and Connection Hub (CH) and Guidance materials for UNCTs to feed, inform and adjust content across both workstream 1.2 and 2.2 deliverables.</p> <p>Feedback from pilot countries regarding the utility of the KP and CH, including recommendations for increased relevance and coherence across the platforms, will be shared with workstream, 1.2 with the aim to strengthen the Network's CBM.</p> <p>Results of the piloting process could generate the following, which may be developed into content for the KP and CH:</p> <ul style="list-style-type: none"> • Case studies • Good practices • Tips • Lessons Learned • Sample templates <p>Collaboration between WGs 1.2 and 2.2 should include discussions regarding the provision of written guidance, as well as possible interactive version(s) to be hosted on the KP and CH</p>
---	---	---	--	--	--

	<p>Develop a searchable database for national implementation plans to be housed in the Global Knowledge Platform</p> <p>Actions to support the above deliverables include:</p> <ul style="list-style-type: none"> - Establish communication and workflow mechanisms with Network Secretariat, WG 1.2 co-leads, and other WGs as applicable - Solicit existing national implementation plans - Compile national implementation plans - Convert content into parallel format to aid in data mapping and sorting - Identify potential data points for key searches and sorting - Establish maintenance mechanism to ensure the sustainability of the database beyond the lifespan of the WG 	<p>DECEMBER 2019</p>	<p>Work in close collaboration with Network Secretariat; Align with the 360 approach of the GCM Objectives and guiding principles; Liaise with other core and thematic WG to ensure coherence, particularly WG 1.2</p>		<p>A searchable database of national implementation plans will be developed in collaboration with WG 1.2 for inclusion on the KP and CH.</p>	
<p>Provide technical assistance</p>	<p>Organise capacity building workshops and information workshops on the preparation of national implementation plans involving all relevant stakeholders</p> <p>Actions to support the above deliverables include:</p> <ul style="list-style-type: none"> - Actively participate in Network dialogues and processes related to pilot country discussion with the aim to shape country selection to meet the needs of workstream 2.2 - Reach out to field colleagues, including regional and national networks, to gauge interest and ability to participate as a pilot country - Establish and maintain positive working relationships with the selected pilot countries - In collaboration with selected pilot countries, select date and forum through which capacity building workshop can be delivered - In collaboration with select pilot countries, set the capacity building workshop agenda - Conduct capacity building workshops in accordance with the agreed upon agenda; seek support from expert agencies on the ground as well as relevant stakeholders 	<p>ONGOING JANUARY – DECEMBER 2020</p>	<p>Work in close collaboration with Network Secretariat; Prioritise in accordance with mapping and pilot country identification results carried out under WG 2.1; Align with Connection Hub (CH) and Global Knowledge Platform (GKP) activities carried out under WG 1.2</p>		<p>Feedback/summary of learning from capacity building workshops will be compiled and shared with workstream 1.2 for adaptation and inclusion on the KP and CH as appropriate.</p>	

	<p>Provide targeted support to States to prepare national implementation plans and joint programming for development/emergency responses that address the specific needs of migrants including mapping data gaps and ways to address those gaps</p> <p>Actions to support the above deliverables include:</p> <ul style="list-style-type: none"> - Actively participate in Network dialogues and processes related to pilot country discussion with the aim to shape country selection to meet the needs of workstream 2.2 - Reach out to field colleagues, including regional and national networks, to gauge interest and ability to participate as a pilot country - Establish and maintain positive working relationships with the selected pilot countries - In collaboration with UNCTs/networks/EC agencies colleagues based in the field identified pilot countries, identify the means and modalities of technical assistance required within national context - Provide technical assistance in accordance with the GCM guiding principles and 360-degree approach 	<p>ONGOING JANUARY – DECEMBER 2020</p>	<p>Work in close collaboration with Network Secretariat; Align with CH and GKP activities carried out under WG 1.2 and coordination activities carried out under WG 2.1</p>		<p>Feedback and summaries of learnings from targeted support to Member States will be compiled and shared with workstream 1.2 on a rolling basis. Potential outputs could include:</p> <ul style="list-style-type: none"> • Case studies • Good practices • Sample templates • Sample data mappings • Information on data resources and/or relevant coordination mechanisms 	
	<p>Support member states, when requested, in mainstreaming the GCM into their voluntary national reviews to the HLPF</p> <p>Actions to support the above deliverables include:</p> <ul style="list-style-type: none"> - Establish communication and workflow mechanisms with the Secretariat on how to solicit and/or receive requests for support - Leverage material from the guidance to governments to develop VNR specific information and tools - Review existing UNSD VNR guidelines with the aim to identify opportunities to strengthen migration considerations and references to the GCM - When requested, adapt VNR information and tools to national contexts as needed - Identify other reporting mechanisms, including the Universal Periodic Review, for which similar support could be provisioned 	<p>ONGOING JANUARY – DECEMBER 2020</p>	<p>Work in close collaboration with Network Secretariat; Align with coordination activities carried out under WG 2.1</p>		<p>Relevant sections of VNRs to HLPF and other reporting and monitoring mechanisms will be compiled and shared with workstream 1.2 for adaptation and inclusion on the KP and CH as appropriate.</p>	

<p>ENGAGEMENT WITH MEMBER STATES</p>	<p>WG 2.2 will engage with member states to achieve all six activities outlined in the Network workplan under workstream 2.2. Through WG members, information from member states will help inform the mapping exercise to identify pilot countries. Identified pilot countries will be involved in the development and testing of guidance materials. In addition to the efforts that will occur in pilot countries, these materials can be made available to other member states according to WG and Network capacity, including through potential briefings and or events.</p>
<p>REQUIRED RESOURCES</p>	<p>To achieve the deliverables and complete the activities outlined in workstream 2.2, the WG requires human resource support from all WG member organizations; consultants to carry out specific tasks; shared workspace and work structures to allow for multi-stakeholder collaboration; the development and maintenance of regular communication and meeting mechanisms; budget to support the testing, printing, and dissemination of developed guidance materials.</p> <p>Human Resources:</p> <ul style="list-style-type: none"> • WG 2.1 and WG 2.2 Coordinator • Consultant to develop Guidance for Governments <p>Guidance for Governments</p> <ul style="list-style-type: none"> • Design and layout services • Translation services • Printing services • Mailing costs <p>Capacity Building and Information Workshops</p> <ul style="list-style-type: none"> • Travel for facilitator and participants • DSA • Venue • Food • Materials